
KAISER HILL 
C O M P A N Y  

MEMORANDUM 

Date: November 20,2002 

To: Jan Robbins 

From: Pam Arnold 

Subject: WEEKLY STATUS MEETING DOE/LRA for November 20,2002 

Attached are the minutes for the referenced weekly meeting for the Operating Record. 
In attendance were: 

. Almon S. McNitt 
P. Bakke W. Moe 
D. J Coyne K. Trice 
J. Floerke R. Vonfeldt 
R. Leitner 

Additional items discussed: 

1. There were no meetings the weeks of October 30, November 6 and 13 due to 
scheduling conflicts. The monthly walkdown was also not conducted. 

Action items: None 

End 
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Ward. David 

From: 
Sent: 
To: 
cc: 
Subject: 

Hoffman, Betty 
Monday, November 25,2002 7:ll AM 
Ward, David; Nesheim, Janet; Green, Ken 
Pennell, Jeffrey 
RE: WEEKLY DOP MINUTES - reviewed as unclassified and NOT UNCI 

The weekly DOP minutes for the week ending 11-15-02 (in two parts), along with the transmittal memorandum for Nov. 
20., 2002, are Unclassified/Not UCNI. 

Betty Hoffman 

-----Original Message----- 
From: Ward, David 
Sent: 
To: 
Cc: Pennell, Jeffrey 
Subject : 

Friday, November 22,2002 2:43 PM 
Nesheim, Janet; Green, Ken; Hoffman, Betty 

WEEKLY DOP MINUTES - reviewed as unclassified and NOT UNCI 

Attached is the weekly DOP minutes into parts, along with the transmittal memorandum for November 20, 2002. 
All three documents have been reviewed by Jim Floerke, who has signed on the cover page of the transmittal 
memorandum, that they are unclassified and NOT UCNI. 

Your return E-mail indicating approval will accompany the minutes to the Administrative Record for access by the 
public. 

David 

<< File: Weekly State Status - (1 1 -20-02).doc >> << File: Environmental Matrix.xls >> << File: TRANSMITTAL 
MINUTES.doc >> << File: AGENDA.doc >> 



B371 CLOSURE PROJECT 
WEEKLY STATUS MEETING [Every Wednesday, 9:30 a.m.B371 Conference Room] 

November 20,2002 
AGENDA 

9:30 am INTRODUCTION - Randy Leitner, X3537, (212-21 74) 

- D&D - Jim Floerke, X2850, (212-3292) 

Sets Status 
Tanks 
MANPA Closure 

0 Uncleared Personnel Access to PA 

D&D WASTE - Randy Leitner, X3537, (212-21 74) 

Gloveboxes to Envirocare 
3000 legacy drums 

CONSTRUCTION / MAINTENANCE - Dan Coyne, X2820 (212-6200) 

0 

0 

0 

0 

0 

0 

0 

0 

B374 
Set 5 Dismantlement 
Set 21 Dismantlement 
Area AQ Demolition (B371) 
Area AM Dismantlement (attic reagent tanks) 
Install TGA Equipment 
Upgrade Bldg. Ventilation 
Room 3701 Security Upgrades 
Room 3602 Parts Crushing 
B371/4 Demolition Contract 
8371 Characterization Paint Samples 
B371 Under-slab Characterization 

PuSPS - Randy Leitner, X3537, (212-21 74) 

AUTHORIZATION BASIS/BIO - John Almon, X3217 (212-3426)) 

ENVIRONMENTAL & ACTION ITEMS- Randy Leitner, X3537, (212-21 74) 

OUTSTANDING ACTION ITEMS: 
None 



D&D Summary (AAC/AAD) 
Week Ending 11/15/02 

D&D 

Set 3 (lAD103BD00) 
Mechanical stripout in process. 
Electrical isolation and stripout is complete. 

Set 4 (lAD104BD00) 
Mechanical stripout package due from P E  November 27. 
Electrical isolation and stripout is complete. 

Set 5 (lAD105BD00) 
Mechanical stripout for tanks completed. Tank removal in process. 
Electrical isolation and stripout is complete. 

Set 6 (lA031DR02B) 
Scanning of tanks in rooms is complete. 
Engineering and Planning activities in process. (Initiate D&D in Room 3563) 
Electrical isolation and stripout package due from P E  December 30. 

Set 7 Dismantlement (lAD107BD00) 
Electrical dismantlement (Room 3305) is complete. 
Ancillary equipment mechanical isolation (Room 3305) is 95% complete. 
GB 36,37,38, and 75 are 100% complete. 
Room 3303 - Electrical strip-out is in process, mechanical package is ready to work. 

Set 8 Tank Cerium Decon (1AD108DH00) 
Strip-out package pending, based on coupon results. 
Coupon removal activities on hold. 

Set 9 CCSV) 
Work package planning and engineering under way to support disposal of 1,147 container pallets. 
Preparing for decon and rad characterization entries into repair bay, pending resource assignment. 

Set 12 Dismantlement (1AD112BD00) 
Dismantlement engineering/planning pending resource assignment. 

Set 13 Dismantlement ( 1 AD1 13BUOO) 
Electrical isolation and stripout in process. 
Dismantlement planning and engineering activities in process. 
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Set 14 Dismantlement (lAD114BD00) 
Electrical isolation is 95% complete. 
Mechanical isolation package is 80% complete. 
Equipment removal from Room 2339 continues. 
GB 9 - Removal is 100% complete. Foaming completed. 
GB 12 - Removal is 100% complete. Foaming completed. 
GB 7 - Removal is 100% complete. 
GB 10 - Internal component removal is 100% complete. 
GB 13 - Internal component removal is 100% complete. 
GB 8 - Internal component removal is 100% complete. 

Set 25 Dismantlement (lAD125BD00) 
Electrical stripout complete. 

GB 48 removed. 
GB 49 removed. 
Working GB 50. 

Mechanical stripout in process. All internal components removed. 

Set 34 Dismantlement (lAD134BD00) 
TGS drum counting equipment removed. Set scope complete. 

Set 56 Dismantlement (lAD456BD00) 
Mechanical stripout package is ready to work pending resource assignment. 
Electrical strip out is complete. 

Set 58 Dismantlement (lAD458BD00) 
Electrical isolation and stripout in process. 
Mechanical isolation and stripout package ready to work pending resource assignment. 
GB 118/120 stripout package at PE .  

Tanks 
Set 12 - Raschig ring removal in process. (lACl12ETOO) 

. 
Set 10 - Ring Removal package ready to work. (lACllOET00) 

Completed for Room 1105 (Tanks 13 lA, 229A, and 229B) and Room 11 15 (Tanks 400A, 400B, 
400C, 160A, and 160B). 
Removing rings from Tank 2B in Room 11 17. 
Performed SCO surveys on Tanks T1, T30, T31, T10,238A/B, and 240MB. 

MAA/PA Closure (lACllPNN20) 
0 Working with Material Stewardship on next revision to plan. Building personnel reviewing draft. 

D&D Waste 

Send gloveboxes to Envirocare with all lead remaining 
0 A total of 5 cargo containers are loaded and ready to ship pending minor Envirocare profile 

modification. Anticipate shipping next week. 
Two oversized cargo containers delivered to the project. GB36 being loaded this week. Additional 
oversized cargo containers should arrive next week for GB 12. 

0 
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Repackage/disposition the remaining 3000 legacy drums 
Starting inventory (May 3, 2002) = 3,163 (revised to include 220 in B374) 
November 19, 2002 inventory = 1,871 
Drum Category 
No glovebox processing 722 
Drum repack (e.g. c-cell) 228 
Glovebox processing 70 

Unknown - Standards (Waiting disposition) 52 
Unknown - Disposition 8 
New GeneratiodNew empty 54 1 
Building 371 Total 1,716 

Grand Total 1,871 

# 55 Gallon Drums 

Empty 95 

Building 374 Total 155 

Net Drum Loss for Week 66 

Material Stewardship containers received to date 48 

I CONSTRUCTION / MAINTENANCE 

B374 - 
231 Sludge Removal - Equipment installed to Pump Tank 231A. Working through issue with liquid 
generated from the centrifuge process. 
Tank Sludge Removal - Sludge removal strategy being developed to package sludge in DOT 
containers and consider off-site treatment. 

Set 5 Dismantlement [Tank Removal1 (lAD105BD00) 
Commenced removal of tank pads in preps for tank removal. 

Set 21 Dismantlement (lAD421BD00) 
Electrical isolation in process. 

Area AQ Demolition - B381 and UST (lADlAOGX20) 
UST 

Ready to fill tanks. Slurry truck ordered. 

Area AM Dismantlement [Rooms 4101,4102,4103 and 41041 (lADlAMBX001 
Removed 1 additional tank. Continuing with mechanical removal. Electrical removal in 4101. 

Install TGA that Measures Moisture in PuSPS 
0 Finishing blind samples and SO testing. V&V testing of procedures expected to start November 21. 

Readiness expected in approximately 2 to 3 weeks. 

Upgrade Building Ventilation System 
Removal of in-line supplies filters re-started. Approximately 100 of 210 filters removed in attic. 

Room 3701 Security Upgrades 
Package for duress buttons started. Conduit being installed. Should complete November 27, pending 
Alarm Tech support. 

Room 3602 Parts Crushing 
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Four parts crushed and packaged. Looking at new sizing methods. 

B371/374 Demolition Contract 
0 Internal KH reviews in process. Expect to transmit the package to DOE in December 2002. 

B371 Characterization Paint Samples 
0 270 of 390 samples taken. 

B371 Underslab Characterization 
0 Commencing development of work package. Awaiting input from RISS environmental. 

B371 West Wall Removal 
Carpet removal commenced. 

0 Furniture removed. 
Remaining personnel to be moved this week. 

I PUSPS 

There are a total of 1191 good cans that are in final review; this is an increase of 23 cans from last 
week. Of those: 

0 

0 

1144 have data packages and are ready to ship; this is an increase of 58 cans from last week. 
There are 1076 POC’s to be sent to WPP;  waiting on ROD to be signed. 

Campaign I1 Start-up ( 4 0 %  material 0 approximately 400 batches) 

Preparation for pre-batching/pre-treatment (room 3602) in process 
The Readiness Assessment for pre-batching has been completed. There were 7 pre-start 
findings. Once they are closed, pre-batching operations will commence. 
TGAIR system is in dry run, training, and procedure verification. 
Authorization documentation for TGAR was completed 
Operating procedure changes will be issued this week to support processing ~ 8 0 %  material. 

Sizing of Composites (analyzing the optional method of mocessing) 

Decision not to put 15 Pdtantalum parts in 3013 cans. Still need decision on packaging method 
(from RFFO and Savannah River). 
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Basis for Interim Operations (BIO) 
Week Ending 11-22-02 

PUSPS 
Install TGAIIR in Room 370 1. Implementation in progress. 
Streamline Page Change to Clarify Vulnerable Container control. (Working) 

Operations 
Streamlined Page Change for combustible loading (phase 2). Scheduled for 
implementation 12/05/02. 
Pretreatment of PuSPS oxide feed Readiness Assessment. Complete 11/19/02. 
Working Findings 
Streamline JCO to allow High Holdup tank D&D (Set 6 OOC) (Drafted) 

D&D Support 
JCO for transferring large/long items through airlocks (On Hold) 
Page Change to allow storage of drums and SWB’s in B374 (In draft) 

DBIO Development And Implementation. 
Submitted to DOE, RFFO for Review and Approval 7/1/02. RFFO review complete 10/18/02. 
Initial Cross table complete. Working Final Review copy for DOE, RFFO Approval expected 
12/15/02 

Out-of-commission - USQDs for placing dismantlement sets out-of-commission: 
Set 

6 

1 Date Completed 1 Date to DOE I Response Due I Response/ Approval 
Pending 

16 
17 

12 Ph. 2 
Comdete 

Revision: 11/20/02 





- 
ui 

P 

f 

< 
LT 
0 
LT 
m a 
U 
a, 
m 

3 
0 

z a 
c 
0 
S 

c 

B 
U 
S 
([I 

U 
a, > z 
F 

n 

C 
a, 
a, 

a, > 
03 
L 
m 
Q 

3 
Q 
E 
- 
3 
cu 
N 
0 
7 

.. w 
-~~ 

> 

t 
- 0  

03 

m 1 m  
0 i o  m m 
m L-3 



. 
m 
a, 
m a n 

T 
7 

0 
0 

4 

cu 
0 
0 

7 

.. w 

0 

0 
0 

T 

&i 

t- 
U 
2 , .  .. 

Lli II! 
- 1  

7 
-. ~ 

N 
T- 

o 
0 
T- 
T- 

cu 
T Y cu 

T 
m 
T 

b 

m cu 
T 



* 

d 
a, 
o) * a 

e 
n 
% 
03 co 

iri 
Y 
S 

2 

b w 
v) 

co 
F 

a 
T- 

d 
0 
a3 cu 

7 

cu 
S 
0 

0 
0 
-I 

.- 
c. 

- 

cu 
0 
Q 
Q? 
7 
T- 



. 
m 
a, m a n 

I- 
LT 
2 2 

b 
c3 

m 
0 

P 

? 

P 

3 

e- 

m- 

a- 

0 

0 

0 

!? 
4 
E 

2 

d 

.. 
v) 
Y c 

0 m 
cu 

Y 
c 
n 

t-" 
3 

ti 
v) 

m 
N 

03 m 03 m 

c 
0 

(D 
0 
0 
J 

.- 
c 

a, 

v) 
e 
c 

5 
- 

03 
0 
d 
c9 

a 
d 
m 
Y 

m b  
0 3 0 3  d e  
0 1 0  


